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LIBRARY

WESTSIDE REGIONAL LIBRARY BRANCH 4,457,000 Perspectiva

Bid Opening: 4/16/03      Bid 
Award 4/29/03 to SamCorp 

General Contractors

Site selected at Redd Rd. by Mulberry Dam.    Selected 
consultant is Perspectiva.  Design contract scheduled for 
Council action December 2001.                                          
Contract approved 1/3/02.   Pending hearing on land use.

Design complete Winter 2002.  Construction 
start Spring 2003. Bid package forwarded to 
Purchasing for advertising in February 2003 
as scheduled.  Bid Award  April 2003. Construction begins June 2003.

MAIN LIBRARY REMODEL/REFURBISHMENT 7,872,000
Office for Public 

Architecture

A/E awarded. NTP for design on 9/24/01.  Firm is Office 
for Public Architecture.  Design completion expected 
Sept. 2002.  Master plan received 11/8/01.                        

Design completion Summer 2003.  
Construction starts Winter 2003-4.  
Approximately 30 day delay from previous 
report.

Master plan approved as presented to Council.  Street 
vacation process has begun per 3/12/02 Council action.

BOOKS AND LIBRARY MATERIALS 5,513,000 N/A

N/A

Purchases proceeding for first year.
Council approved accelerated expenditure 
plan.  Programmed $1 million for 2nd year.

Council appropriation scheduled 
2/13/03.

EASTSIDE REGIONAL LIBRARY BRANCH 4,680,000 N/A

Sites evaluation complete.  Land acquisition 
and design shifted to FY03.  Consultant 
selection to occur following land acquisition.  
Consultant selection under way.

COMPLETE RENOVATION OF LOWER VALLEY 
BRANCH 2,938,000 Perspectiva

Council approval of location at  Yarbrough and
San Paulo August 2002.   Final selection of 
A/E Winter 2002.  Approximate 6 month slip 
from original plan.  Consultant contract award 
scheduled for January 2003.

Preliminary design underway; due 
May 2003.  One month earlier 
than previously reported. Design 
completion scheduled for Fall 
2003.  Construction 
programmed for winter 2003-4.

LIBRARY

PARKS

Mission Hills 260,000 Brock & Bustillos

Bid Opening 10/2/02             One 
week delay from previous report.   
Construction contract award:  
11/18/02 to Silverton Construction

Initial contract for  design was terminated.  Selected 
consultant is Brock & Bustillos.  Council approved  
October 2001.  Final design due August 30, 2002.

Construction programmed for Winter  2002-3.  
Approximately 2 month delay.  Design 
complete.  Construction 70% complete.

Conceptual Scope:  Design & renovation of irrigation 
system, basketball courts, tennis courts, fencing, 
picnic tables, benches, trash cans & rock walls & 
planting of additional trees.

Awarded Scope:  New irrigation 
system jogging path, rehab 
basketball court, new reockwall, 
shade canopy for playground 
equipment, new volleyball court

Nations Tobin 2,846,000 Mijares-Mora

Bid opening May 29, 2002.  
Construction contract award July 
2002 to Banes Construction.

Firm is Mijares-Mora.  Final plans received September 
2001.   Scheduled  for advertising by February 1, 2002, 
however, due to change in City policy, advertising will 
occur with specifications incorporating competitive sealed
proposals as approved by Council on March 12, 2002.  
Bid opening May 29, 2002.  Expect award of construction 
contract in July 2002.  Approximately 4 month delay.

Bids opened June 12, 2002.  Bid award 
scheduled for July 2002.   Due to change in 
bidding criteria project was delayed 
approximately 4 months.  Construction start 
date 8/26/02.  Construction 80% complete.
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Conceptual Scope:  Design of in-line skating facility, 
irrigation system, basketball courts, swimming pool, 
tennis courts, parking lot paving, fencing & planting 
of additional trees

Awarded Scope:  Addition of 
approximately 24 thousand sq. ft. 
new regulation indoor in-line 
hockey rink, remodeled 
restrooms, swimming pool work, 
new irrigation system, additional 
plant material, shading canopies, 
bleachers, fencing repaving of 
drives & parking spaces.
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Northeast Regional Park 4,000,000Parkhill, Smith, Cooper

Council approved additional funds for purchase of land 
on Tuesday, September 18, 2001.  Joint resolution for 
land purchase on Council agenda Oct. 2, 2001

Design for park scheduled in FY02.   A/E 
Scheduled for May 2, 2002.   Design contract 
awarded March 11, 2003.  Master plan 
scheduled for completion September  2003, 
another 30  day delay from previously 
reported status, total 270 day delay from 
originally reported completion date of January 
2003.

Conceptual Scope:  Purchase land for regional park.

Vista Del Valle & Multipurpose Center 531,000  Lucero-Melendez

Bid Opening:  3/26/03 Two 
months delay from previous 

report.                      
Bid Award April 29, 2003 to 

Vistacon

Firm is Lucero-Melendez.  Design completion scheduled 
for Nov. 2001.  Incorporating final comments from Parks 
Dept. into plans.  Scheduled for advertising by February 
1, 2002.    Pending design amendment to incorporate 
upgrade of existing lift system as a result of Parks Dept. 
meeting with user group.  Project delayed another 6 
weeks.

Construction programmed for Spring 2003.  
Approximate 8 month delay.  Design 
complete.   Information Technology bid 
addendum addressing requests for 
clarifications has been completed.  Bid award 
April 2003.

Conceptual Scope: Center design & renovation of 
park, playground, irrigation system, area lighting, 
basketball, planting of additional trees & 
construction of a jogging path.

Awarded Scope:  Additional 5,620 
sq. ft. for multi-purpose center, 
classroom and new bathroom 
facilities, complete reroof, 
painting and flooring, 
landscaping, and renovation of 
existing bathrooms and shower 
facilities.  Renovation to pool and 
increase in area to include new 
hydraulic lift.

Travis White                                    350,000 Boyd & Assoc

Bid Opening:  2/12/03     Bid 
Award:  3/18/03 to Dantex 

Construction Co.
Initial contract for  design was terminated.  Selected 
consultant is Boyd & Assoc.   Council approved October 
2001.  Preliminary design due December 13, 2001.

Design Complete.  Construction programmed 
for Spring 2003.    Request for Information 
received this week, provided response and 
delayed bid opening.  Construction began 
May 2003.  Construction 30% complete.

Conceptual Scope:  Renovation of playground, 
irrigation system, construction of a ogging path & 
planting of additional trees.

Awarded Scope:  New irrigation 
system, additional landscaping, 
picnic talbes, enclosurs, trash 
cans, jogging path, playground 
equipment with canopy, electrical 
service.

Cleveland Square 1,000,000 In-house Design

A/E awarded. NTP for design on 9/24/01.  Firm is Office 
for Public Architecture.  Design completion expected 
Sept. 2002.  Master plan received 11/8/01.                        

g p
Construction starts Winter 2003-4.  
Approximate 30 day delay from previous 
report.    Project will be designed in-house to 
coincide with completion of History Museum 
and Main Library  design.

Conceptual Scope:  Total redesign of existing urban 
park in CBGD area for new facilities & landscaping.

Master plan approved as presented to Council.  Street 
vacation process has begun per 3/12/02 Council action.

Westside Community Parks (Valley Creek) 1,000,000 Spencer & Assoc

Bid Opening:  1/08/03  One 
month delay from previous 

report.  Bid awarded 2/4/03 to 
Banes General Contractors

Memorandum of understanding w/PSB for infrastructure 
and xeriscaping scheduled for Council approval 
November 20, 2001.    Nominated firm is Spencer & 
Assoc. Council approval of design contract delayed by 
approximately 30 days.

Construction programmed for Winter 2003.  
Contract awarded 2/4/03.  Construction start 
date 3/11/03.  Construction 30% complete.

Conceptual Scope:  Design plan from new 
community park & facilities w/ parking & 
landscaping.

Awarded Scope:  paved acess 
and parking lots, landscape areas 
with irrigation system, 
playground area and equipment, 
one soccer field with irrigation 
system, two portable restroom 
stalls, parking lot lighting system, 
jogging trail, adult soccer field 
with irrigation system.

Scheduled for Council approval January 2002.  Fee 
negotiation period longer than anticipated.  Scheduled for 
Council action on March 19, 2002.
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Normandy 51,000 Boyd & Assoc

Bid Opening:  2/12/03     Bid 
Award:  3/18/03 to Dantex 

Construction Co.
Initial contract for  design was terminated.  Selected 
consultant is Boyd & Assoc.   Council approved October 
2001.  Preliminary design due December 13, 2001.

Design Complete.  Construction programmed 
for Spring 2003.    Request for Information 
received this week, provided response and 
delayed bid opening.  Construction began 
May 2003 and in progress.

Conceptual Scope:  Renovation of playground, 
irrigation system & planting of additional trees.

Awarded Scope:  Playground 
equipment and landscaping, 
bench.

Cohen Stadium - Rehab. 200,000

Fencing completed.  Proposal from Diablos for club 
seating has been withdrawn.    City-funded seating 
awarded  Nov. 13, 2001. Completion scheduled for March
2002.   Mechanical work will be completed until end of 
season.

Mechanical improvements and seating 
programmed for end of 2003 season.  Delay 
of 1 year to complete canopy.  Scoping 
complete.   Design scheduled for June 2003.

Conceptual Scope:  Renovation of mechanical 
equipment

Ranchos Del Sol #2 300,000
Reconsidering City appraisal.  Scheduled for final 
determination by October 2002. No programmed activity for 2002.

Conceptual Scope:  Purchase land for community 
park.

Marwood 734,000 Brock & Bustillos

Bid Opening: 10/2/02      Bid 
Award:  11/18/02 to Silverton

Initial contract for  design was terminated.  Selected 
consultant is Brock & Bustillos.  Council approved  
October 2001.  Final design due August 30, 2002.

Construction programmed for Winter 2002-3.  
Approximately 2 month delay.  Construction 
75% complete.

Conceptual Scope:  Renovation of irrigation system, 
shelter, area & ballfield lighting, basketball courts, 
tennis courts, fencing, bleachers, parking lot paving, 
& planting of additional trees.

Awarded Scope:  New irrigation 
system, curb cuts and ramps, 
baseball fencing, electrical 
demolition and new electrical 
services including baseball field 
lighting and tennis/basketball 
lighting, shelter improvements.

Westside Regional Park 800,000 Pending land acquisition. No programmed activity for 2002.
Conceptual Scope:  Purchase of land for new 
regional park.

Ponder 605,000 Boyd & Assoc

Bid Opening:  2/12/03      Bid 
award:  3/18/03 to TC 

Enterprises 
Initial contract for  design was terminated.  Selected 
consultant is Boyd & Assoc.   Council approved October 
2001.  Preliminary design due December 13, 2001.

Design complete.  Construction starts Spring 
2003.   Another 2 month delay from previous 
report for total 60 day delay.   Construction 
began May 2003. Construction 15% 
complete.

Conceptual Scope:  Renovation of irrigation system, 
area & ballfield lighting, fencing, bleachers, picnic 
tables, benches, trash cans, rock walls, paving 
parking lot paving, & planting of additional trees.

Awarded Scope:  New irrigation 
system, landscaping, new 
jogging paths, benches, picnic 
talbles, trash cans, renovation to 
parking lot, bleachers, electrical 
work.

Crestmont 203,000 Brock & Bustillos

Bid Opening: 10/2/02      Bid 
Award:  11/18/02 to Silverton

Initial contract for  design was terminated.  Selected 
consultant is Brock & Bustillos.  Council approved  
October 2001.  Final design due August 30, 2002.

Construction programmed fro Winter 2002-3 
Approximately 2 month delay.  Design 
complete.  Construction 70% complete.

Conceptual Scope:  Renovation of irrigation system 
and planting of additional trees.

Awarded Scope:  Demolition of 
existing staris including rockwall 
closure, new irrigation system, 
new electrical service.

Paul Harvey 336,000 Brock & Bustillos

Bid Opening: 10/2/02      Bid 
Award:  11/18/02 to Silverton

Initial contract for  design was terminated.  Selected 
consultant is Brock & Bustillos.  Council approved  
October 2001.  Final design due August 30, 2002.

Construction programmed for Winter 2002-3.  
Approximately 2 month delay.  Construction 
70% complete.
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Conceptual Scope:  Renovation of irrigation system, 
shelter,  tennis courts, fencing, picnic tables, 
benches, trash cans, rockwalls, & planting of 
additional trees.

Awarded Scope:  Demolition of 
existing staris including rockwall 
closure, new irrigation system, 
new electrical service.

Rio Grande River Park 1,000,000

Agreement between City and County approved 12/11/01 
by City and 12/17/01 by County.  State funds for 
enhancement project will be leveraged by funds not 
matching County project.

Project will be executed through 2 separate 
contracts, one administered by the County, 
and including a TPWD grant funds.  The 2nd 
administered by the City and leveraging state 
enhancement funds.  City/County portion 
scheduled for construction fall 2002.  City 
successful in obtaining state funds to leverage 
City funds.  Pending further agreement with 
state.  City entered into lease with USIBWC 
for use of levee.  Council approved contract 
12/11/02.

Conceptual Scope:  Design &  construction of new 
Rio Grande River Park with parking & landscaping.

Zaragoza 296,000 Artchitecture

Bid Opening:  10/23/02  Council 
Award 2/13/03 to Banes General

Contractors
Selected firm is Artchitecture.  Council approved Oct. 
2001.  Design completion anticipated April 2002.  
Preparing documents to go out to bid.  Anticipate bid 
opening June 2002, award of construction contract in 
July/August 2002.

Design Complete.  Construction programmed 
for start April 2003.  Delay from original start 
date of approximately 3 months. Two week 
delay in bid opening due to changes in 
electrical design.  Council approved additional 
funds for project $267,000 from contingency 
and reduction of project contingency to 5% on 
1/28/03.  Construction start date 3/25/03.  
Construction 18% complete.

Conceptual Scope:  Renovation of basketball courts, 
sidewalk & other concrete work, restrooms, fencing, 
bleachers, paving of parking lot & planting of 
additional trees.

Awarded Scope:   New irrigation 
system, concrete sidewalk, 
wrought iron fence, demolition of 
exisitng restrooms & slab for 
portable restrooms, trashcans, 
plant new trees, install rock wall, 
new fence @ ball field, shade 
covers for dugouts & rehabilitate 
press box, overseed throughout 
park. 

Blackie Chesher 500,000 Artchitecture

Bid Opening:  10/23/02  Council 
Award 2/13/03 to Banes General

Contractors
Selected firm is Artchitecture.  Council approved Oct. 
2001.  Design completion anticipated April 2002.  
Preparing documents to go out to bid.  Anticipate bid 
opening June 2002, award of construction contract in 
July/August 2002.

Design Complete.  Construction programmed 
for start April 2003.  Delay from original start 
date of approximately 3 months. Two week 
delay in bid opening due to changes in 
electrical design.  Council approved additional 
funds for project $267,000 from contingency 
and reduction of project contingency to 5% on 
1/28/03.  Construction start date 3/25/03.  
Construction 18% complete.

Conceptual Scope:  Design of ball fields, irrigation 
systems, basketball courts, sidewalks, restrooms, 
fencing, bleachers, paving of parking lots & planting 
of additional trees.

Awarded Scope:  new bleachers, 
irrigation systems, over-seed, 
plant additional trees, expand 
parking lot & add walkways, 
repair fencing, new playground 
equipment, new lighted soccer 
fields in area between new & old 
park areas, new public restroom, 
jogging path along park 
perimeter.
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Memorial Park and Pool 2,571,500 Mijares-Mora N/A

A/E Selection process complete.  A/E contract 
scheduled for February 2003.  Contract 
awarded 1/28/03.  Report phase begins 
2/17/03.  Preliminary design underway and 
due June 2003.   Design completion 
scheduled for Fall 2003.

Conceptual Scope:  Design & construction of indoor 
pool, renovation of irrigation system, basketball 
courts, tennis courts, parking lot, fencing, bleachers 
& planting additional trees.

New Rec. Center Eastwood Park 4,379,000 Artchitecture

Bid opening scheduled June 
2003

N/A

Design scheduled in FY02.   Final design 
complete. Bid packet forwarded to 
Purchasing.  Bidding in progress.  Bid 
Opening scheduled July 2003.  One month 
delay from previous report.

Conceptual Scope:  Design for new recreation center 
w/ parking & landscaping.

New Rec. Center Marty Robbins 4,910,000 Artchitecture N/A

Design scheduled in FY02.   Final design 
complete.  Preparing bid packet to forward to 
Purchasing in March 2003 for advertising.   
Pending Council determination on proceeding 
with bidding and award of construction phase.

Conceptual Scope:  Design for new recreation center 
w/ parking & landscaping.

Hacienda Heights & Pool  (Lionel Forti)    476,000
Wright & Dalbin     

Architects N/A

Design scheduled in FY02.  Project will be 
scoped to refine estimate and establish 
priorities.  Consultant selection meeting April 
3, 2002.  Contract award scheduled for 
February 2003.  Seven month delay in 
negotiating fees.   Contract awarded March 4, 
2003.  Preliminary design completed May 
2003 as scheduled and under review

Conceptual Scope:  Renovtion of playground, 
irrigation system, shelter, basketball court, swimming 
pool, sidewalk & other concrete work, bleachers & 
planting additional trees.

Edgemere Median 230,000 CEA Group, Inc.

Bid Opening: 4/2/03       
Contract Award 4/22/03    

Contractor:  J&J General 
Contracting Inc.

N/A

Design scheduled in FY02.  Working with PSB
for xeriscaping rebate.  Design complete.  Bid 
documents will be forwarded to Purchasing 
for advertising in February 2003.  Construction
contract awarded April 22, 2003 and 
scheduled to start June 2003.

Conceptual Scope:  Renovation of area & ballfield 
lighting, planting of additional trees & construction 
of jogging path.

Awarded Scope:  improved path, 
new xeriscaping and modificatins 
to irrigation system, park 
benches.

Houston 77,000 Gutierrez & Borowski

Bid Opening:  12/4/02    
Contract Award 1/14/03  

Contractor:  Matyear 
Construction

N/A

Design scheduled in FY02.  Design contract 
awarded April 30, 2002 as scheduled.  Design 
complete.  Construction programmed winter 
2002-3.  Contract award 1/14/03.  
Construction starts March 2003.   Construction
99% complete (6/12/03).
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Alethea 118,000 N/A
Design scheduled in FY02.   To be designed 
by community group.

Conceptual Scope:  Construction of irrigation system 
in eastern half of park.
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North Hills  (Chuck Heinrich) 85,000 Fred Buxton

Bid Opening:  1/8/03  One month 
delay from previous report.      
Contract Award:  2/4/03     

Contractor:  Trinity 
Construction  

N/A

Design scheduled in FY02.  Project will be 
scoped to refine estimate and establish 
priorities.  Contract award to Fred Buxton on 
February 19, 2002.  Design complete.    
Construction programmed for Spring 2003.    
Contract awarded 2/4/03.  Construction start 
date 3/24/03.  Construction 40% complete.

Conceptual Scope:  Renovation and upgrade of 
playground.

Awarded Scope:  concrete walks 
and pads, installation of 
playground equipment, shade 
cover, benches and picknic table, 
renovations to irrigation system, 
seeding.

Capistrano 78,000 In-house Design

Bid Opening:  4/2/03  Contract 
Award:  4/29/03  Contractor:  

NLR Builders, Inc.

N/A

g
12, 2002 to Michael Walker Architects.  
Design completion December 2002.   Another 
month delay for a three-month total delay from 
schedule.  Consultant terminated 11/02.  
Design completion in-house and scheduled 
for February 2003.  One month delay from 
previous report.  Construction contract 
awarded 4/29/03.  Construction 5% 
complete.

Conceptual Scope:  Renovation of basketball courts,  
restrooms, bleachers, & planting of additional trees.

Awarded Scope:  rehabilitation of 
existing restrooms & concession 
building, bleachers, sidewalks, 
canopies over dugouts, rehab 
work at dugouts, new sidewalk.

Boys & Girls Club Park 58,000 N/A

Design scheduled in FY02.  Project will be 
scoped to refine estimate and establish 
priorities.  Design to be completed  by EPISD 
in conjunction with Parks Dept.

Conceptual Scope:  Renovation of irrigation system, 
basketball courts, & planting of additional trees.

Delta (Acosta) 27,000 Gutierrez & Borowski

Bid Opening:  12/4/02    
Contract Award 1/14/03  

Contractor:  Matyear 
Construction

N/A

Design scheduled in FY02.   Design contract 
awarded April 30, 2002 as scheduled.  Design 
complete.  Construction programmed winter 
2002-3.   Construction starts March 2003.  
Construction 50% complete.

Conceptual Scope:  Renovation of bleachers & 
planting additional trees.

Awarded Scope:  New bleachers 
and renovation of tile to damaged 
areas.

Student Memorial 67,000 Fred Buxton

Bid Opening:  1/8/03  One month 
delay from previous report.      
Contract Award:  2/4/03     

Contractor:  Trinity 
Construction  

N/A

Design scheduled in FY02.   Contract award 
to Fred Buxton on February 19, 2002.   Design
completion scheduled for September  2002.  
30 day delay.  Design complete.  Construction 
programmed for Spring 2003.  Contract award 
2/4/03.  Construction start date 3/24/03.  
Construction 15% complete.

Conceptual Scope:  Renovation of play ground, 
irrigation system & planting of additional trees.

Awarded Scope:  concrete work, 
installation of playground 
equipment, bench, picnic table 
and rehab irrigation system.
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Riverside                                           50,000 In-house Design

Bid Opening:  4/2/03  Contract 
Award:  4/29/03  Contractor:  

NLR Builders, Inc.

N/A

Design scheduled in FY02.     Awarded March 
12, 2002 to Michael Walker Architects.  
Design completion December 2002.  An 
additional month delay for a total three-month 
delay from schedule.  Consultant terminated 
11/02.  Design will be completed in-house and 
scheduled for February  2003. One month 
delay from previous report.  Contract award 
4/29/03.

Conceptual Scope:  Renovation of playground & 
planting additional trees.

Awarded Scope:  New playground 
equipment, repair rockwall, 
sidewalks.

Westgreen Park 305,000 In-house Design

Bid Opening:  11/20/02  
Contract Award:  12/11/02 to 
Banes General Contractor

N/A

Change in priority from Year 6 to year 2 
approved by Council October 2001.  Design 
prepared in-house.  Estimated completion for 
design August 2002.  Design completed as 
reported.  Construction programmed winter 
2003.  Construction is 85% complete.

Conceptual Scope:  Design & construction of new 
neighborhood park.

Awarded Scope:  construct new 
park including jogging pth, trash 
cans, playground equipment, 
canopy @ playground, basketball 
court.

San Jacinto Plaza 500,000

Council approved change from 
program year 5 to program year 2 
on 12/11/02.  Developing scope to
interface with renovation of Los 
Lagartos statue.  A/E selection 
scheduled May 2003, contract 
award June/July 2003 after lame 
duck period.

Conceptual Scope:  Renovation of area lighting, 
sidewalks & other concrete work, fencing, benches, 
trash cans & planting additional trees.

Vista Del Sol 276,000 N/A N/A

Scoping complete.  A/E selection 
scheduled May 2003, contract 
award June/July 2003 after lame 
duck period.

Conceptual Scope:  Renovation of irrigation system, 
area & ballfield lighting, basketball courts, bleachers 
& planting of additional trees.

Tula Irrobali (Alamo) 82,000 N/A N/A N/A

Scoping complete.  No design 
required, Parks Dept. will contract 
for installation furnishings.

Conceptual Scope:  Renovation of irrigation system, 
fencing & planting additional trees.
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McKelligon Canyon 180,000 N/A N/A

Scoping complete.  A/E selection 
scheduled May 2003, contract 
award June/July 2003 after lame 
duck period.

Conceptual Scope:  Design for upgrade & 
winterization of pavilion, renovation of picnic units, 
restrooms, parking lot & landscaping.
PARKS

ZOO

NEW MARINE MAMMAL EXHIBIT 2,700,000 Van Gilbert

Contract Award:   Dantex 
Construction.

Advertising scheduled for Nov. 13 & 20.  Bid opening 
scheduled for December 2001.  Groundbreaking in April.  
Under construction.

Construction programmed for Spring 2002  
Construction is 95% complete.

RELOCATION OF WASHINGTON SR. CENTER 1,950,000 Mijares-Mora

Bid Opening:  11/20/02    Bid 
Award 12/23/02 to Vistacon

Consultant is Mijares -Mora. Report phase complete.  
Siting issues have delayed design completion by 
approximately 30 days.  Revised design completion 
scheduled for March 2002.  Design to be completed by 
end of August, 2002, 5 month impact.  Construction 
schedule has been impacted. 

Construction programmed for Winter 2002.      
Design Complete.  Another 4 week delay in 
bid opening due to questions resulting from 
pre-bid conference.  Total delay 6 weeks.  
Construction 40% complete.

NEW POOL AT DELTA SITE 1,835,000 Mijares-Mora

Bid Opening:  11/20/02    Bid 
Award 12/23/02 to Vistacon

Consultant is Mijares -Mora. Report phase complete.  
Siting issues have delayed design completion by 
approximately 30 days.  Revised design completion 
scheduled for March 2002.  Design to be completed by 
end of August, 2002, 5 month impact.  Construction 
schedule has been impacted. 

Construction programmed for Winter 2002.      
Design Complete.  Another 4 week delay in 
bid opening due to questions resulting from 
pre-bid conference.  Total delay 6 weeks.  
Construction 40% complete.

CONVERT POOL AND SENIOR CTR. AT WASHINGTON PARK 2,450,000 Mijares-Mora N/A

Zoo has requested consultant selection for 
Spring 2002 and one consultant for all 2nd 
year projects.  A/E Selection Committee 
meeting scheduled for May 16, 2002.  
Consultant contract scheduled for award 
September 2002.  Pre-final design underway 
and due July 2003.

MISC. STORAGE BUILDINGS AND ANIMAL HOLDING 435,000 Mijares-Mora N/A

Zoo has requested consultant selection for 
Spring 2002 and one consultant for all 2nd 
year projects.  A/E Selection Committee 
meeting scheduled for May 16, 2002.  
Consultant contract scheduled for award 
September 2002.  Pre-final design underway 
and due July 2003.

ADMINISTRATION BLND. ADDITION AND RENOVATIONS 527,000 Mijares-Mora N/A

Zoo has requested consultant selection for
Spring 2002 and one consultant for all 2nd 
year projects.  A/E Selection Committee 
meeting scheduled for May 16, 2002.  
Consultant contract scheduled for award 
September 2002.  Pre-final design underway 
and due July 2003.

ANIMAL QUARANTINE 608,000 Mijares-Mora N/A

Zoo has requested consultant selection for
Spring 2002 and one consultant for all 2nd 
year projects.  A/E Selection Committee 
meeting scheduled for May 16, 2002.  
Consultant contract scheduled for award 
September 2002.  Pre-final design underway 
and due July 2003.
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 2000 Bond Project
Status Report

 June 12, 2003

Updated 10-Jun-2003

PROJECT PROJECT Consultant Bidding Information 1st Year Project Status 2nd Year Program 3rd Year Program
BUDGET

PARKING GARAGE 4,925,000 N/A N/A

Council approved beginning 
property acquisition.  Appraiser 
scheduled to begin April 2003.

NEW ENTRY AN PUBLIC ACTIVITIES CENTER 2,920,000 N/A N/A
Established appropriations to 
begin design and site preparation.

AFRICA EXPANSION 13,000,000 N/A N/A
Established appropriations to 
begin design and site preparation.

OLD EXHIBITS - REPTILE AND BIOME BUILDINGS 2,010,000 N/A N/A
Established appropriations to 
begin design and site preparation.

ZOO

MUSEUMS

NEW MUSEUM 6,650,000
Office for Public 

Architecture

A/E awarded. NTP for design on 9/24/01.  Firm is Office 
for Public Architecture.  Design completion expected 
Sept. 2002.  Master plan received 11/8/01.                        

Design completion Summer 2003.  
Construction starts Winter 2003-4.  
Approximately 30 day delay from previous 
report.

Master plan approved as presented to Council.  Street 
vacation process has begun per 3/12/02 Council action.

HISTORY MUSEUM
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